

# Project Update as of November 1, 2021

21.5 miles of regional transit like never before

## Project Contact Information

**Sharon Hollis, BCDCOG**  
Project Manager  
sharonh@bcdco.com  
843-529-2583

**Shannon Meder, HDR**  
Project Manager  
Shannon.Meder@hdrinc.com  
843-414-3708

## On The Horizon

The LCRT project continues to be reviewed by FTA's Project Management Oversight Consultant (PMOC). Our project team is participating in an interview process with the PMOC that began in early October and will conclude in November. This important step in the project continues to move the project forward in being eligible to qualify for federal funding.

## Upcoming Priorities

- Continued coordination with FTA on ridership
- Continued coordination and interviews with FTA's Project Management Oversight Consultant
- Completion of draft IGA with project partners
- Completion of Municipal Agreements and other Third Party Agreements
- Request Entry into Engineering from FTA
- Continue Letters of Support Campaign with Stakeholders

## Meetings & Community Events

DATE	MEETING
10/12/2021	LCRT Management Capacity Interviews
10/12/2021	LCRT Outreach at Union Heights
10/15/2021	LCRT Outreach at North Charleston Farmers Market
10/19/2021	LCRT/SCDOT TSP Coordination Meeting
10/21/2021	LCRT Outreach at North Charleston Business Expo
10/21/2021	LCRT Risk Results
10/22/2021	LCRT IGA Discussion
10/23/2021	LCRT Outreach at North Charleston Harvest Festival
10/25/2021	LCRT Outreach at Fairfield Inn and Suites
10/25/2021	LCRT Outreach at Otranto Library
10/26/2021	LCRT Outreach at SC Works
10/26/2021	LCRT Outreach at Amtrak
10/27/2021	LCRT Outreach at Gethsemani Community Center
10/27/2021	LCRT Outreach at Main Library
10/28/2021	LCRT Shipwatch Center (Pinehaven) County Coordination Meeting