

Project Update as of October 1, 2021

Project Contact Information

Sharon Hollis, BCDCOG
Project Manager
sharonh@bcdco.com
843-529-2583

Shannon Meder, HDR
Project Manager
Shannon.Meder@hdrinc.com
843-414-3708

21.5 miles of regional transit like never before

On The Horizon

01

LCRT project team members will start the interview process with FTA's Project Management Oversight Consultant (PMOC) the week of October 12. This is an important milestone and one that the team has been preparing for over the past few weeks as we continue to position the project to qualify for federal funding. Additionally, the project team submitted our Annual Ratings Package to FTA on September 27.

02

Morgan Grimes, LCRT Communications & Outreach Specialist, continues to meet directly with community members and businesses to discuss LCRT and answer questions one-on-one. Please encourage constituents to reach out to Morgan to set up a meeting to learn more about the project and all of its opportunities.

03

Out-of-state regional leadership programs are eager to see what the TriCounty area has planned for our thriving region. Representatives from Cary, NC, Mobile, AL, and Kansas City, MO are coming to view the LCRT proposed corridor and learn more about other local projects later this year.

Upcoming Priorities

- Continued coordination with FTA on ridership model
- Continued coordination and interviews with PMOC
- Completion of draft IGA with project partners
- Completion of Municipal Agreements and other Third Party Agreements
- Continued coordination with SCDOT on project elements
- Continue Letters of Support Campaign with stakeholders
- Request Entry into Engineering from FTA

Meetings & Community Events

DATE	MEETING	TYPE
9/1/2021	Durant Ave. Coordination w/ N. Charleston	Coordination Meeting
9/2/2021	Pinehaven Center Discussion w/ Charleston County	Coordination Meeting
9/7/2021	Pinehaven Center Coordination w/ NCPD	Coordination Meeting
9/13/2021	Metanoia Board	Stakeholder Presentation
9/14/2021	Lighthouse for the Blind	Stakeholder Presentation
9/16/2021	Joseph Floyd Manor	Stakeholder Presentation
9/20/2021	Fairfield Inn	Community Office Hours
9/20/2021	Otranto Library	Community Office Hours
9/21/2021	SC Works	Community Office Hours
9/21/2021	Amtrak	Community Office Hours
9/22/2021	Gethsemane Community Center (City of North Charleston)	Community Office Hours
9/23/2021	Main Downtown Library Branch	Community Office Hours
9/28/2021	FTA Coordination	Coordination Meeting
9/29/2021	Coordination w/ Dominion Energy and SCDOT	Coordination Meeting
9/30/2021	Pinehaven Center Coordination w/ Charleston County	Coordination Meeting