



BI-MONTHLY PROJECT UPDATE

As of March 1, 2023

LCRT Engineer of Record Begins Project Work

BCDCOG held its official kickoff meeting with LCRT's Engineer of Record, lead prime consultant TranSystems, in January. Over the next few years, TranSystems will assist the program management team in the planning and design of LCRT, including advancing the project from 30% design to 100% design. TranSystems will be working under direction of the SC Department of Transportation in close coordination with BCDCOG, who is the program sponsor for LCRT.

The project team will work on several initiatives in 2023, including:



Ongoing: Engagement and outreach to on-corridor businesses and communities



Spring: Transit Oriented Development (TOD) study in progress



Fall: Public open house meetings along the corridor



Winter: 60% design

2023 Outreach to Date

January Outreach

Charleston Heights Motel	1/4
Sessions Chiropractor	1/4
Mini Sue Sue's Kitchen	1/4
Pirl and Company	1/4
River Coin Laundry	1/4
The Daily	1/10
Platinum Cuts	1/10
Love Cuts Barbershop	1/10
Apostolou Law Firm	1/10
Cobb Dill & Hammett, LLC	1/10
Mike Hostilo Law Firm	1/28
Phuong Vietnamese	1/18
Charleston Promise Neighborhood	1/26
Northwood Estates	1/26
Whipper Barony	1/30

36 Total Engagement Activities



11 virtual engagements



51 community members reached



25 in-person events



26 businesses reached

February Outreach

Geechie Garlic Crabs & Seafood	2/1
Berlin's Restaurant Supply	2/1
Trident Technical College	2/8
Thomas Daniels Agency	2/9
Charleston Marine	2/9
C&S Shooting Sports	2/9
Lowcountry Paint, Body & Restorations	2/9
Azalea Motors	2/9
Summerville Chamber of Commerce	2/15
Ferndale	2/16
Origin SC	2/21
LaundroLab	2/24
Drive Auto Sales & Service LLC	2/24

Sharon Hollis

Project Manager
sharonh@bcdco.com
(843) 529-2583

Morgan Grimes

Communications and Outreach Specialist
morgang@bcdco.com
(843) 729-1413